

Research project timeline

Task	Deadline	Leaders Revision	Notes
Literature search	5 days (max)	2 days	
Phase I screening	7:10 days (max)	2 days	According to the number of members working on this task & the number of the papers
Phase II screening	7:10 days (max)	2 days	According to the number of members working on this task & the number of the papers
Phase III screening	2:3 weeks (max)		According to the number of members working on this task & the number of the papers
Rotation (Statistics) after the task during which the leader finish revising the full text screening and the Data sheet			
Data abstraction	2:4 weeks (max)		Need urgent meetings with the leader before starting to illustrate the work (beside the MA Guide) This task can be divided to parts, in case of bulky work (if needed)
Rotation (Education) after the task during which the leader finish revising Data abstraction			
Introduction	7 days (max)	3 days	
Methodology			
Analysis	5 days (max)	2 days	Need urgent meetings with the leader before starting to illustrate the work (beside the MA Guide)
Quality assessment	7 days (max)	3 days	According to the number of members working on this task & the number of the papers
Results	10 days (max)		
Graphs			
Rotation (MCS) after the task during which the leader finishing revisions and preparations			
Discussion	7 days (max)		
MID YEAR VACATION 2 weeks/ rest (Time for finalizing projects and Overview on the fellowship program)			

Literature search	5 days (max)	2 days	
Phase I screening	7:10 days (max)	2 days	According to the number of members working on this task & the number of the papers
Phase II screening	7:10 days (max)	2 days	According to the number of members working on this task & the number of the papers
Phase III screening	2:3 weeks (max)		According to the number of members working on this task & the number of the papers
Rotation (AI) after the task during which the leader finishing revisions and preparations			
Data abstraction	2:4 weeks (max)		Need urgent meetings with the leader before starting to illustrate the work (beside the MA Guide) This task can be divided to parts, in case of bulky work (if needed)
Rotation (RCTs) after the task during which the leader finishing revisions and preparations			
Introduction	7 days (max)	3 days	
Methodology			
Analysis	7 days (max)	5 days	Need urgent meetings with the leader before starting to illustrate the work (beside the MA Guide)
Quality assessment	5 days (max)	2 days	According to the number of members working on this task & the number of the papers
Results	10 days (max)	5 days	
Graphs			
Discussion	7 days (max)		
LAST CHANCE FOR BACK UP			
Total of the first project with rotations	23:25 weeks		5:6 months
Total of the second project with rotations	22:24 weeks		5:6 months
END OF THE FELLOWSHIP YEAR (Time for finalizing projects and Overview on the fellowship program)			

