

Task		Task name	Duration
1	Rotation A	Protocol writing	2 weeks
2		Protocol registration	1 week
3		Search strategy	1 week
4		Literature search	10 days
5		Review 1 (review of title names)	10 days
6		Review 2 (review of abstracts)	10 days
7		Review 3 (review of articles)	10 days
8		Creation of flow chart	1 week
9		Data abstraction (pilot)	10 days
10	Rotation B	Data abstraction (full)	18 days
11		Assessment of study quality	2 weeks
12		Performing statistics	2 weeks
13		Creating tables	10 days
14		Creating figures	10 days

15		Manuscript writing	3 weeks
----	--	--------------------	---------